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PART 1 - GENERAL 

 
1.1  Technical Supporting Documentation and References: 
 
This Request for Proposals (RFP) makes specific reference to technical 
supporting documentation that may be accessed via the Internet.  Those 
referenced documents form a part of this Contract as if fully 
incorporated herein.  Electronic links to those referenced supporting 
documents appear throughout this RFP. 
 
1.1.1  Southwest Division Design-Build Technical Guides: 
 
The Southwest Division Design-Build Technical Guides are included as a 
part of this Contract by reference.  The Southwest Division Technical 
Guides may be viewed at the following Internet address: 
 

SWDIV Technical Guides 
 
1.1.2  Southwest Division A-E Guide 
 
In addition, there may be selected references to the Southwest Division 
A-E Guide for the purpose of establishing Government expectations with 
regard to minimum acceptable quality and content of coordinated Design 
Drawings, Specifications, Calculations, Basis of Design, Shop Drawings 
and other documentation prepared or reviewed by the Design-Build 
Contractor’s Architect / Engineer Designer of Record (AEDOR).  The AE 
Guide may be viewed at the following Internet address: 
 

AE Guide 
 
1.1.3  Where specific reference is made to the Southwest Division 
Design-Build Technical Guides and/or the Southwest Division A-E Guide, 
those references shall be considered to be documenting mandatory 
minimum requirements under this Contract. 
    
1.2  DESIGN RESPONSIBILITY 
 
1.2.1  Chain of Responsibility for Design and Construction: 
 
The Design-Build Contractor and the Design-Build Contractor’s AEDOR are 
responsible for all design and engineering needed to support the 
design, construction and completion of a project that complies with the 
requirements of the Contract.  This responsibility shall be discharged 
through the application of the architectural and engineering expertise 
of the AEDOR led design team staffed with registered professional 
architects and engineers representing all applicable disciplines. 
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1.2.1.1 Responsibility during Design:  All Drawings, 
Specifications, Basis of Designs and Calculations shall bear the seal 
of an architect or engineer registered in the specific technical 
discipline involved. This will normally include the disciplines of 
architecture, interior design, civil engineering, structural 
engineering, mechanical engineering, electrical engineering, fire 
protection engineering, landscape architecture and, as applicable, land 
surveying, geotechnical engineering and geology. Construction documents 
at a minimum generally consist of design drawings and specifications, 
although some projects may require additional documentation.  Design 
and engineering provided by the AEDOR under the Contract shall include, 
but shall not be limited to, Drawings, Specifications, Basis of Design 
and Calculations supported by the AEDOR’s field research, planning and 
consultation effort, although these products and services must often be 
supplemented with additional design processes.  Construction 
incorporating materials, components and assemblies into the Work shall 
not commence at the construction site until at least three days after 
design documentation stamped, sealed and signed by a registered 
architect or engineer operating under the supervision of the AEDOR and 
describing the work to be constructed has been delivered to the 
Resident Officer in Charge of Construction. 
 
1.2.1.2  Responsibility during Construction:  All Shop Drawings, 
Samples and Manufacturer’s Cut Sheet Information shall bear a “stamp” 
applied to, dated by and initialed by the AEDOR indicating that the 
Shop Drawing, Sample or Manufacturer’s Cut Sheet identifies materials, 
components and assemblies that are in compliance with the design 
documentation prepared by the AEDOR.   No substitutions in lieu of 
materials, components or assemblies previously accepted by the AEDOR 
may be incorporated into the work until those substitutions have been 
scrutinized and accepted by the AEDOR.  Evidence of acceptance of any 
submittal by the AEDOR shall be delivered to the Resident Officer in 
Charge of Construction not less than three working days prior to the 
actual incorporation of the material, component or assembly into the 
work.  The AEDOR shall be responsible for certifying at least monthly 
that the construction is in compliance with the AEDOR’s Design 
Documentation.  
 
1.2.2  Architect/Engineer of Record Coordination of the Design: 
 
The Design-Build Contractor’s AEDOR shall be responsible for 
coordination of all design related elements of this project, from the 
start of design through completion of construction. The AEDOR shall 
also be responsible for project design quality assurance as defined in 
this RFP. Quality assurance shall include assurance that the work of 
all architectural and engineering disciplines is compatible with all 
other architectural and engineering disciplines and with the overall 
design concept, and that the completed facility and sitework are in 
compliance with the project design documents produced under the 
direction and coordination of the AEDOR. The AEDOR is also responsible 
for producing a design that meets the needs of the customer (user).  
The completed design and construction must comply with all provisions 
of standards and criteria referenced in this Contract, including, but 
not limited to, the Southwest Division Technical Guides, designated 
portions of the Southwest Division A-E Guide, and with all other 
applicable codes, criteria and standards identified in this RFP.  
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1.2.3  Periodic Over-the-Shoulder Design Oversight Meetings:  
 
During the design phase of the Contract, the contractor shall conduct 
weekly over-the-shoulder project design-development meetings. These 
weekly meetings shall be facilitated by a designated AEDOR “design 
manager”, who shall function as the lead professional member of the 
AEDOR design team.  The design manager must be an employee of the 
AEDOR. Attendees at design phase meetings shall include the AEDOR as 
well as one or more representatives of the Design-Build Contractor, 
representatives of the Resident Officer in Charge of Construction 
(including the Contracting Officer), representatives of the Activity 
Public Works Office, the Southwest Division Project Leader and the 
Facility User.  The Government reserves the right to have 
representation at all weekly design phase meetings. 
  
1.2.4  Design Progress Schedule: 
 
The Design-Build Contractor, in conjunction with the AEDOR design team, 
shall establish a design submittal schedule, a detailed scope of design 
team services and a roster of design team members. This team member 
roster is to include discipline registration numbers and insurance 
certifications for each team member. This schedule, scope of services 
and team roster shall be submitted to the Government prior to the start 
of the design phase.  
 
1.2.5  Minimum Formal Design Submittal Presentations: 
 
Refer to Section 00911 of this RFP for design development and design 
submittal requirements. 
 
1.2.6  Alternate Design-Build Team Arrangements: 
  
While the requirements of this RFP are stated in the context of a 
general contractor having primary contractual responsibility for 
execution of the contract, with the AEDOR team as sub-consultants, 
there is no intent to prohibit alternate construction team 
arrangements.  Some examples of alternate arrangements may include 
architect/engineer entities as prime contractors or use of multiple 
design teams or joint ventures. 
 
1.3  CONSTRUCTION RESPONSIBILITY 
 
1.3.1  Relationship Between AEDOR and Construction Quality Control: 
 
The AEDOR shall be responsible for all aspects of design quality 
assurance throughout the life of the Project. This responsibility shall 
be exercised in concert with the Design-Build Contractor’s Construction 
Quality Control (CQC) staff and processes, and shall include review and 
acceptance of all shop drawings samples and manufacturer’s cut sheets, 
all construction certifications, all field test reports, all field 
inspection reports, all field verification reports, all material 
certifications, all product data sheets and all vendor prepared 
calculations and design documentation. These submittals, bearing a 
stamp of acceptance from both the CQC and the AEDOR, shall be provided 
to the Government for information only and for record purposes.  Only 
final submittals bearing an approval stamp signed by both the CQC and 
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the AEDOR need be provided to the Government.  The AEDOR shall have no 
responsibility for, or exercise control over, contractor means and 
methods. If contractor means and methods prevent or inhibit proper 
execution of the design in accordance with the design documentation 
prepared by and stamped, sealed and signed by the AEDOR, the Government 
expects that the Design-Build Contractor will resolve such 
discrepancies to the benefit of the Government and at no additional 
cost to the Government.    
 
1.3.2  AEDOR Field Visitation and Construction Oversight: 
 
The Government expects that the Design-Build Contractor’s AEDOR (or a 
designated qualified representatives under the direct employ and 
supervision of the AEDOR) shall perform periodic construction field 
observation to assure conformance with the design documents.  The scope 
of field observation shall be as defined in individual sections of this 
RFP. AEDOR field observation reports shall be submitted to the 
Government by the Design-Build Contractor for information and for 
record purposes only. While designated representatives of the AEDOR may 
perform regular field observation, the A/E DOR shall, as a minimum, be 
present at the construction site [monthly][biweekly][weekly][____] each 
month while work related to the particular discipline is in progress.   
 
1.3.3 Refer to Section 01330 of this RFP for construction submittal 
requirements. 
 

PART 2 
 
Not Used. 
 

PART 3 
 
Not Used. 
 

--END OF SECTION-- 
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